Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	10 September 2026
Team ID	SWUID2026190374
Project Name	ServiceNow-Based Employee Laptop Request Application
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create the product backlog and sprint schedule for the ServiceNow employee laptop request application.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Employee Laptop Request	USN-1	As an employee, I can open the ServiceNow laptop request catalog item and enter required employee details.	2	High	SWUID2026190374
Sprint-1	Employee Laptop Request	USN-2	As an employee, I can select an approved laptop type and provide business justification.	2	High	SWUID2026190374
Sprint-1	Approval Workflow	USN-3	As a manager, I can review the request details and approve or reject the laptop request.	3	High	SWUID2026190374
Sprint-1	Approval Workflow	USN-4	As the system, I can route the request automatically to the employee's manager.	2	High	SWUID2026190374
Sprint-1	Request Tracking	USN-5	As an employee, I can view the submitted request and its current status.	3	Medium	SWUID2026190374
Sprint-2	IT & Asset Validation	USN-6	As an IT agent, I can validate employee eligibility and existing assigned assets.	5	High	SWUID2026190374
Sprint-2	Fulfillment	USN-7	As an IT agent, I receive an automatically created fulfillment task for an approved request.	3	High	SWUID2026190374

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Notifications & Closure	USN-8	As the system, I can notify stakeholders when a request is submitted, approved, rejected or completed.	2	Medium	SWUID2026190374
Sprint-2	Notifications & Closure	USN-9	As an IT agent, I can update fulfillment progress and close the request with completion details.	3	High	SWUID2026190374
Sprint-2	Reporting	USN-10	As an administrator, I can monitor laptop requests, states and SLA progress.	4	Medium	SWUID2026190374

Project Tracker, Velocity & Burndown Chart: (4 Marks)


Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	6 Days	9 Sep 2026	9 Sep 2026	8	10 Sep 2026
Sprint-2	7	6 Days	9 Sep 2026	9 Sep 2026	7	10 Sep 2026
Sprint-3	7	6 Days	9 Sep 2026	9 Sep 2026	7	10 Sep 2026
Total	22	18 Days			22	

Total completed story points = 12 + 17 = 29

Number of completed sprints = 2

Average team velocity = 29 / 2 = 14.5 story points per sprint

Velocity:
For this project, the planned sprint duration is 10 days. The team plans and tracks story points completed within each sprint. Average velocity is calculated as total completed story points divided by the number of completed sprints.



Burndown Chart:

Burndown Chart: The chart below tracks story points remaining across the 10-day sprint plan. The project starts with 29 story points and reaches 0 when all planned stories are completed.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference: Agile/Scrum planning concepts and ServiceNow project workflow design.

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation